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POLREP #26 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1200 HOURS SATURDAY, APRIL 1, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 2 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON­
WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS:
COSTS TO DATE

04/01/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$
$
$
$
$

15,580
24,448

264,410
38,064
32.407

$ 27,500 
$ 40,000 
$1,350,000 
$ 65,000 
$ 67,500 
$ 405,000

TOTAL $ 374,909 $1,955,000

E. DUE TO A CHANGE IN THE USCG ON-SITE POLICY, THE OSC 
DETERMINED THAT THEY WERE NO LONGER NECESSARY. OSC 
DEMOBED USCG AS OF 03/31/95.

II. ACTIONS TAKEN

A. BULKING OPERATIONS CONTINUED. TO DATE, 42 DRUMS OF 
FLAMMABLE LIQUIDS AND 11 DRUMS OF FLAMMABLE SOLIDS HAVE 
BEEN GENERATED. CONTINUOUS AIR MONITORING DURING BULKING 
OPERATIONS WAS CONDUCTED BY TAT.

B. ERCS UTILIZED A MERCURY VACUUM TO CLEAN LAB AREA; AIR 
MONITORING CONDUCTED BY TAT DURING THE OPERATION REVEALED 
NO READINGS ABOVE THE TWA/TLV FOR MERCURY.

C. ERCS GROUPED/HAZ-CATTED APPROXIMATELY 780 SMALL
CONTAINERS INTO APPROPRIATE WASTE STREAMS FOR BULKING.

D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED 
TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT 
THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE



OBSERVED.

E. ERCS CHEMIST IDENTIFIED TWO SMALL CONTAINERS OF 
NITROCELLULOSE DURING HAZ-CAT OPERATIONS; MATERIAL TO BE 
BULKED WITH 55-GALLON DRUM OF NITROCELLULOSE CURRENTLY 
STAGED IN SUB-BASEMENT.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS, 
AND SMALL CONTAINER WASTE STREAM GROUPING. TAT TO 
CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE. AIR 
MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL 
ARRANGEMENTS.

D. TANK ANALYTICAL RESULTS DUE WEEK OF APRIL 9, 1995.

E. SOIL ANALYTICAL RESULTS DUE WEEK OF APRIL 9, 1995.

F. OSC TO CONTINUE COORDINATE ACTIVITIES WITH LOCAL, STATE, 
AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




